Inter-Office Memorandum _
Date __ May 8, 1989

George Vtiells : - 'anﬁ,- Ken Rone
Copies to _Dick Cooke / Jim Post - . Subject . Progress Report .
|
\
EAST r''Jt:."RIVHI\I?-'&'I'..

A ground short occurred after changmg the plant electrical feed from the
interim circuit to the new circuit. This occurred after all _systems passed
the hi-pot test.: The power was rerouted through the interim circuit while
the problem is being checked. The office was w1thout power for one day.
The plant operatlons were uneffected.

The t_ransfer of cement from Ideal continues ‘on a daily ba51s We have operated
like this since January 16.

The demolition crews have finished work at the raw mill and slurry tanks. #2
kiln is two-thirds complete and the precipitator building is down $#1 kiln,
the burner bulld.mg and the roadway remain to be campleted.

Cement transfers from Montana and Durkee are receiving more attention. The
shift by Asamera from Ideal to Montana combined with railcar shortages and the

seasonal upturn, has strained the supply of cement. - This w111 see same relief
when' Stoneway switches to Ideal for the HOV work.

WEST TERMINAL

Ve have decided on a system to protect the unloader buckets: from hitting the
floor of the ship. It will use infrared energy and detect the depth. to which
the unloader has travelled into the hold. It will warn the operator at any
depth the operator chooses to be notlfled : :

Plugs ~to prevent an 011 5p111 frcxn 1 leaking through the drains in the wharf were _.
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Progress Report _ T =2- ‘ May 8, 1989

The ship arriving ‘this week. wﬂ.l have our largest delivery eve.r, 25.3 tons in

seven holds.

Superior Quarry

Weyerhauser has requested an arlel survey, as required in our lease with

then, to verify quantities mined at the Supe.rlor Quarry.

'I‘he quarry work is complete and the mine area has been prepared for a long
period of inactivity. The stockpile of 100,000 tons will begin to be trans-

ferred to the East Terminal as soon ds the ariel survey is ccmplete.

Shipping
East Terminal Sales -6,070 tons
West Terminal Sales -3,263 tons
I1SNA Shipments - =~1,827 tons
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